

ID	NAME	STATUS	TYPE	CATEGORY	SUB-CATEGORY	PRIORITY	ASSIGNED TO	START DATE	END DATE	DAYS	DESCRIPTION		STATUS		ACTION		REMARKS		DETAILS		COMMENTS		NOTES		REMARKS	
											ACTUAL	PLANNED	START	END	START	END	START	END	START	END	START	END	START	END		START
00001	Project A	Active	Task	Development	Backend	High	John Doe	2023-01-01	2023-01-31	Mon-Fri	Implement user authentication module.	Completed	On Track	None	None	None	None	None	None	None	None	None	None	None	None	Completed successfully.
00002	Project B	On Hold	Task	Development	Frontend	Medium	Jane Smith	2023-02-01	2023-02-28	Mon-Fri	Design and develop the user interface.	Delayed	At Risk	Resource shortage	Escalated	None	None	None	None	None	None	None	None	None	None	Delayed due to resource issues.
00003	Project C	Completed	Task	Development	Backend	Low	Mike Johnson	2023-03-01	2023-03-31	Mon-Fri	Implement reporting dashboard.	Completed	On Track	None	None	None	None	None	None	None	None	None	None	None	None	Completed ahead of schedule.
00004	Project D	Cancelled	Task	Development	Frontend	High	Alice Brown	2023-04-01	2023-04-30	Mon-Fri	Develop new features for Project X.	Cancelled	At Risk	Project X cancelled	Escalated	None	None	None	None	None	None	None	None	None	None	Cancelled due to project X cancellation.
00005	Project E	Active	Task	Development	Backend	Medium	Bob White	2023-05-01	2023-05-31	Mon-Fri	Implement API for mobile app.	In Progress	On Track	None	None	None	None	None	None	None	None	None	None	None	None	Progressing well.